

Change Request CR-003

Invoice generation window

Project: FreightDesk implementation (SOW NWF-SOW-007)

Raised by: Meera Iyer, Finance Manager, Northwind Freight

Date raised: 8 September 2026

Status: Approved

1. Requested change

Change requirement BR-8.1 in the Business Requirements Document. Current wording: the system shall generate a customer invoice within 24 hours of the e-POD being uploaded. New wording: the system shall generate a customer invoice within 48 hours of the e-POD being uploaded, after a finance user has reviewed the e-POD photo.

2. Reason

During the kickoff meeting on 4 September 2026, Finance explained that about 1 in 12 invoices is disputed today because proof of delivery is missing or unclear. A review step before billing is expected to reduce disputes. The review needs up to one business day.

3. Impact assessment (by Brightline)

- Effort: 3 person-days to add a finance review queue and change the invoice scheduler.
- Cost: INR 19,500, charged as additional work under the SOW change request process.
- Schedule: no change to milestone M2 (start of UAT) or M3 (go-live).
- Other requirements affected: none. BR-8.4 payment terms (net 30 days from invoice date) are unchanged.

4. Approval

Approved on 20 September 2026 by Anita Rao (Northwind sponsor) and Rahul Desai (Brightline sponsor). The Business Requirements Document will be updated to version 1.3 to reflect this change.