

FreightDesk - Weekly Status Report, Week 6

Reporting period: 5 to 9 October 2026

Prepared by: Priya Nair, Brightline project manager

Overall status: AMBER

Summary

Design was signed off on 30 September 2026 (milestone M1). Build has started on the booking and tracking modules. Go-live remains planned for 2 February 2027, but the Tally integration is at risk.

Progress

- Booking module: 40 percent built.
- Tracking module: 25 percent built.
- Driver app: login and trip list screens done.
- Budget used to date: INR 1,440,000 of INR 4,800,000 (30 percent), in line with the payment schedule.

Risks and issues

R-07 Tally access: Northwind's Tally server administrator has not yet shared API credentials. Without them, the invoice export (BR-8.5) cannot be tested. Owner: Meera Iyer. Due: 16 October 2026.

R-08 Device purchase: the 15 shared Android devices have been ordered and are expected by 30 October 2026.

Decisions this week

- Marathi language support for the driver app is deferred to Phase 2. Phase 1 ships in English only.
- The UAT test plan draft will be reviewed in the status meeting on Thursday 15 October 2026.

Next week

Complete booking module APIs, start finance review queue for CR-003, and close risk R-07.