

FreightDesk - User Acceptance Test Plan

Version: 0.9 (draft for review)

Owner: R. Menon, Business Analyst

Date: 28 September 2026

1. Purpose and scope

This plan describes how Northwind Freight will test FreightDesk before go-live. UAT covers the web portal, the Android driver app and the Tally export. Performance testing and security penetration testing are run separately by Brightline and are not part of UAT.

2. Schedule and team

UAT runs from 15 December 2026 to 5 January 2027. Six Northwind users will test: two dispatchers, two finance staff, one customer service agent and one driver supervisor. A defect triage call is held every business day at 10:00 IST, chaired by Vikram Shah.

3. Test cases - Booking

TC-B-01 Create a booking with pickup address, drop address, date, cargo type and weight. Expected: booking is saved and a confirmation is sent. Covers BR-6.1 and BR-6.2.

TC-B-02 Try to add 21 consignments to one booking. Expected: the system blocks the 21st consignment with a clear message. Covers BR-6.3.

TC-B-03 Cancel a booking 3 hours before pickup. Expected: the cancellation fee is shown before the customer confirms. Covers BR-6.4.

TC-B-04 Assign a 5-tonne truck to an 8-tonne booking. Expected: the assignment is rejected. Covers BR-6.5.

4. Test cases - Tracking, delivery and billing

TC-T-01 Start a trip and watch the dashboard. Expected: the truck position moves at least every 5 minutes. Covers BR-7.1.

TC-T-04 Switch the phone to airplane mode, capture e-PODs, then reconnect. Expected: stored e-PODs upload automatically. Covers BR-7.4.

TC-I-01 Upload an e-POD and complete finance review. Expected: an invoice with GST is generated within the agreed window (48 hours, per CR-003). Covers BR-8.1 and BR-8.2.

TC-I-03 Raise a credit note of INR 60,000. Expected: it waits for Finance Manager approval. Covers BR-8.3.

5. Entry and exit criteria

Entry: all Phase 1 features deployed to the UAT environment, test data loaded, and testers trained.

Exit: at least 95 percent of test cases passed, and no open Severity 1 or Severity 2 defects.

6. Defect severity

- Severity 1: system unavailable or data lost, no workaround. Target fix: 24 hours.
- Severity 2: a core function fails, workaround exists. Target fix: 3 business days.
- Severity 3: minor function or cosmetic issue. Fixed before go-live if time allows.